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TIME EXTENSION REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-02-26

RECOMMENDATION
The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve this time extension request to June 30, 2003.

ISSUE
Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that the Commission may extend the deadline for
allocation of funds no more than one time and only if it finds that an unforeseen and extraordinary
circumstance beyond the control of the responsible agency has occurred that justifies the
extension.  The extension will not exceed the period of delay directly attributed to the
extraordinary circumstance and will in no event be for more than twenty (20) months.  

Given funding constraints, the 15 miles triple tracking between Los Angeles Union Passenger
Terminal and Fullerton was to be segmented over several STIP cycles.  The timing was set to
correspond to completion of the environmental documents on the various segments.  The funding
made available in the Transportation Congestion Relief Program and the 2000 Budget allowed
sufficient funding to address the entire length of the corridor as a single project rather than three
as originally envisioned.  The environmental document was expanded to address the entire 15 mile
LA- Fullerton project including seven major grade separations.  The environmental document for
the track and signal work and the separations is anticipated to be complete in the spring of 2003.

BACKGROUND
The Commission has programmed $5,700,000 STIP funds in fiscal year 2001-02 to construct
triple track on the Pacific Surfliner Route. The Department of Transportation (Department) is
requesting a (12)-month time extension, to June 30, 2003, for allocation of the funds for
construction of improvements related to construction of a third main track. This track segment is
between the point that Interstate 5 crosses over the train tracks near the City of Commerce and
DT Junction, where Interstate 605 crosses the train tracks near the City of Santa Fe Springs, in
Los Angeles County.  Based on the engineering design, environmental impact report, focus group
work, contract development and execution, and response to legal challenges that may arise, we
believe the requested time extension will be sufficient to complete the environmental process. 
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